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Waterfront Master Plan

Purpose
Prepare Master Plan For Oshawa Waterfront that will consist of a:

o\Waterfront Vision Statement: articulates the City’s vision for the area.

o\Waterfront Master Plan: outlines the planned roles and functions for each
waterfront precinct and how they should be connected. Will include
preliminary financial strategy.

eHarbour Area Plan: Detailed conceptual outline for how this area should be
planned, and will include the following:

eMarina Business Plan and Master Plan

eHarbour Land Use Plan

eHarbour Urban Design Concept

eRole of Port Oshawa

eHarbour Financial Strategy

eHarbour Remediation and Natural Environment Plan
ePreliminary West Wharf Risk Assessment
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Waterfront Master Plan

Consulting Team

Macaulay Shiomi Howson Ltd. - project manager and land use planning
Brook Mcliroy Inc. - urban design

Hemson Consulting Ltd. - land economics and finance

Shoreplan Engineering Limited - coastal and marine engineering
Touristics - marina business plan

Golder Associates Ltd. - geotechnical and environmental

Valcoustics Canada Ltd. - noise
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Oshawa Waterfront Master Plan

TAC

PROJECT MANAGER
LAND USE PLANNING

Elizabeth Howson
Macaulay Shiomi Howson Ltd.

MARINA BUSINESS PLAN

Touristics



Waterfront Master Plan

Oshawa Waterfront Master Plan Work Plan

Step 1 Step 2 Step 3 Step 4
Background Review & Analysis Preparation & Evaluation of Options Waterfront Master Plan Implementation Strategy
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*Tentative
Schedule

TAC (1)

\4

1.1 - Project
Initiation

Public Notice
Website
Public Open House

(1)

WEEKS 1-6
November 2006

*NOTE: Schedule to be refined to reflect actual

Meeting dates, holidays etc.
Intention is to complete Study in November 2007

Wce (1)
TAC (1)

WCC/DSC (1)
TAC (1)

1.2 - Background
Review & Analysis
1.2a - Waterfront Scan
1.2b - Harbour
Preliminary West Wharf Risk
Assessment
Marina Business & Master Plan
Harbour Area Environmental
Containment Review
Port Oshawa Assessment
Waterfront Comparison
Funding Option Review
Harbour Constraint Analysis

v

wce (1)
TAC (1)

1.3 - Report
Preparation &
Review

Individual
Stakeholder
Interviews

WEEKS 2 - 17

A

2.1 - Options

WCC/DSC (1)
TAC (1)

Public Open House

(1)
(Optional)

WEEKS 15 - 23

WEEKS 20 - 27

2.2 - Public Vision
& Option Review

v

wcce (1)
TAC (1)

DSC (1)

A

2.3 - Preliminary
Preferred Vision &
Directions

Public Open
House/Workshop(1)

A

3.1 Waterfront Master Plan and
Harbour Area Plan
Marina Master Plan
Harbour Land Use Plan
Harbour Urban Design
Concept
Role of Port Oshawa
Harbour Financial Strategy
Harbour Remediation and
Natural Environment Plan
Preliminary West Wharf Risk
Management

4 - Waterfront
Implementation
Strategy
to be determined

3.2 - Public Review |

WEEKS 28 - 32

Public Open
House(1)

WEEKS 30 - 39

Liaison With
Stakeholders

WEEKS 38 - 46

Public Open House
(prior to DSC)
Public invited to
attend DSC (1)

WEEKS 47 - 50
November 2007

Legend: WCC Waterfront Coordinating Committee
TAC Technical Advisory Committee
DSC Development Services Committee
WCC/DSC Joint Meeting of WCC & DSC
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